COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2012

ESTI MATE SUMVARY 18: 36: 05
CONTI D C18276 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18276- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 34.0 DAYS TI VE ALLOW 38 CALENDAR DAYS
SH 36, COVANCHE CREEK BRI DGE PERCENT TI ME: 89. 47 ORI G TI VE ALLOW 38 CALENDAR DAYS
PROJECT NO FBR0362- 032
SH 36, COVANCHE CREEK BRI DGE
NAME OF ROAD: 036D
PRQJIECT COUNTI ES: ADAMVB, REG ON 1 ARAPAHCE, REG ON 1
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 30/ 2012 DATE TI ME STARTED 03/02/2012
6663 COLORADO BLVD. DATE LET 01/ 26/ 2012 DATE WORK BEGAN 04/ 23/ 2012
DATE AWARDED 02/ 22/ 2012 DATE TI ME STOPPED 06/ 22/ 2012
DATE CONTRACT EXECUTED 03/ 01/ 2012 DATE ACCEPTED 06/ 22/ 2012
COWERCE C TY CO 80022 303- 287- 8905 DATE NOTI CE TO PROCEED 03/ 02/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,001, 813. 78 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 1,086, 466.00 NON-PARTI Ol PATI NG 1,091, 813. 78 52,877.97
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1,091, 813. 78 52,877.97
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,091, 813. 78 52, 877.97
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 16, 296. 99 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,075, 516. 79 52,877.97
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,075, 516. 79 52, 877.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52, 877.97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18276 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18276-BI D ESTI MATE RUN 07/ 10/ 2012
PRQIECT: FBRO362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0006 202-00037 Rem of End Section 1. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0010 202- 00090 Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
33. 00000 12. 000 396. 00
0015 202-00220 Renoval of Asphalt Mat 704. 000 704. 000
SY 0. 000 0. 00
34. 00000 704. 000 23, 936. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 007. 000 1, 007. 000
SY 0. 000 0.00
3. 75000 1, 007. 000 3,776.25
0025 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 826. 000 826. 000
CcY 0. 000 0. 00
23. 00000 826. 000 18, 998. 00
0030 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0.00
0035 203-01510 Backhoe 4. 000 0. 000
HOUR 4.000 580. 00
145. 00000 4.000 580. 00
0040 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0045 203-01597 *Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00
185. 00000 4.000 740. 00
0050 208-00002 Erosion Log (12 Inch) 260. 000 230. 000
LF 30. 000 187.50

6. 25000 260. 000 1, 625. 00



CONTI D C18276 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18276-BI D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0055 208-00009 Erosi on Log (20 Inch) 140. 000 110. 000
LF 30. 000 195. 00
6. 50000 140. 000 910. 00
0060 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 225. 00000 2.000 2,450. 00
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 1. 000
HOUR 4.000 172. 00
43. 00000 5. 000 215.00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
69. 00000 3. 000 207.00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 2.000 2.000
HOUR 0. 000 0. 00
175. 00000 2.000 350. 00
0090 208-00107 Renoval of Trash 2.000 0. 000
HOUR 2.000 590. 00
295. 00000 2.000 590. 00
0095 208- 00206 Erosi on Control Supervisor 32. 000 31.000
DAY 1. 000 115. 00
115. 00000 32. 000 3, 680. 00
0100 209-00000 Wat er 15. 000 15. 000
MGAL 0. 000 0. 00
155. 00000 15. 000 2,325.00
0105 209- 00605 Dust Palliative (Magnesium Chloride)(Special) 13, 681. 000 13, 681. 000
GAL 0. 000 0. 00
0. 52000 13, 681. 000 7,114.12



CONTI D C18276 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18276- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0106 210-00012 Res Mail box Str (Ty 2) 1. 000 0. 000
EACH 1. 000 395. 00
395. 00000 1. 000 395. 00
0110 212-00006 *Seedi ng (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
745. 00000 0. 500 372.50
0115 212-00032 *Soi | Condi tioning 0. 500 0. 500
ACRE 0. 000 0. 00
2, 080. 00000 0. 500 1, 040. 00
0120 213-00002 *Mil ching (Weed Free Hay) 0. 500 0. 500
ACRE 0. 000 0. 00
1, 060. 00000 0. 500 530. 00
0125 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0130 213-00061 *Mul ch Tacki fier 100. 000 100. 000
LB 0. 000 0. 00
3. 30000 100. 000 330. 00
0135 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0140 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 50000 0. 000 0. 00
0145 304- 06000 *Aggregat e Base Course (C ass 6) 608. 000 304. 000
TON 304. 000 8, 816. 00
29. 00000 608. 000 17, 632. 00
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
205. 00000 0. 000 0. 00
0155 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 614. 000 682. 000
TON - 68. 000 -5, 644.00
83. 00000 614. 000 50, 962. 00



CONTI D C18276 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18276-BI D ESTI MATE RUN 07/ 10/ 2012
PRQIECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0160 506-00212  Riprap (12 Inch) 20. 000 0. 000
cY 20. 000 2,100. 00
105. 00000 20. 000 2,100. 00
0165 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
380. 00000 0. 000 0. 00
0166 507-00000 Conc S and D Pave 6. 000 0. 000
cY 6. 000 2,100. 00
350. 00000 6. 000 2,100. 00
0170 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
71. 00000 68. 000 4,828. 00
0175 603-05012 12 Inch Reinforced Concrete End Section 4.000 4. 000
EACH 0. 000 0. 00
735. 00000 4.000 2,940. 00
0176 603-10240 24 In CSP 10. 000 0. 000
LF 10. 000 1, 300. 00
130. 00000 10. 000 1, 300. 00
0177 603-30024 24 In SES 1. 000 0. 000
EACH 1. 000 530. 00
530. 00000 1. 000 530. 00
0180 603-50018 18 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0185 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 360. 00000 4.000 5, 440. 00
0190 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
640. 00000 1. 000 640. 00
0195 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00

845. 00000 2.000 1, 690. 00



CONTI D C18276 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18276- BI D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0200 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 050. 00000 2.000 4,100. 00
0205 607-11525 Fence (Plastic) 337. 000 112. 000
LF 225. 000 618. 75
2. 75000 337.000 926.75
0210 609-60011 *Qurb Type 6 (Section M 127. 000 127. 000
LF 0. 000 0. 00
25. 00000 127. 000 3,175.00
0215 612-00001  *Delineator (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
34. 50000 6. 000 207.00
0220 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
35. 50000 0. 000 0.00
0225 612-00003 *Del i neator (Type I11) 3. 000 3. 000
EACH 0. 000 0. 00
36. 50000 3. 000 109. 50
0230 615- 00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0.00
0232 615-00050 Enb Prot Ty 5 4. 000 0. 000
EACH 4.000 3, 380. 00
845. 00000 4.000 3, 380. 00
0235 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
9, 650. 00000 1. 000 9, 650. 00
0236 625- 00001 *Construction Surveying (Hourly) 2.750 0. 000
HOUR 2.750 275.00
100. 00000 2.750 275.00
0240 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
58, 000. 00000 1. 000 58, 000. 00



CONTI D C18276 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18276- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0245 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0250 627-00005 *Epoxy Pavenent MarKking 8. 000 8. 000
GAL 0. 000 0. 00
182. 00000 8. 000 1, 456. 00
0255 630-00000  Flagging 0. 000 0. 000
HOUR 0. 000 0. 00
23. 00000 0. 000 0.00
0260 630- 00007 Traffic Control |nspection 43. 000 40. 000
DAY 3. 000 360. 00
120. 00000 43. 000 5, 160. 00
0265 630-00012 Traffic Control Managenent 4. 000 4.000
DAY 0. 000 0. 00
620. 00000 4.000 2,480. 00
0270 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0275 630-80335 Barricade (Type 3 MA) (Tenporary) 12. 000 10. 800
EACH 1. 200 108. 00
90. 00000 12. 000 1, 080. 00
0280 630-80341 Construction Traffic Sign (Panel Size A) 2.000 1. 800
EACH 0. 200 14. 00
70. 00000 2. 000 140. 00
0285 630-80342 Construction Traffic Sign (Panel Size B) 35. 000 31. 500
EACH 3. 500 367.50
105. 00000 35. 000 3,675.00
0290 630-80343 Construction Traffic Sign (Panel Size Q) 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0295 630-80344 Construction Traffic Sign (Special) 412. 000 370. 800
SF 41. 200 947. 60
23. 00000 412. 000 9, 476. 00



CONTI D C18276 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18276- BI D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0300 630-80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 460. 00
2, 300. 00000 2.000 4, 600. 00
0305 630- 80360 Drum Channel i zi ng Devi ce 25. 000 22.500
EACH 2.500 127.50
51. 00000 25. 000 1, 275. 00
0310 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0315 630- 80380 Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0320 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70012 F/ A Asphal t Pavenent |ncentive 764.180 0. 000
FA 764. 180 764.18
1. 00000 764.180 764.18
0335 700-70014 F/ A I ncentive 20, 000. 000 0. 000
FA 20, 000. 000 20, 000. 00
1. 00000 20, 000. 000 20, 000. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 574. 650 72.690
FA 501. 960 501. 96
1. 00000 574. 650 574. 65
0345 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -2,667.020 0. 000
FA -2,667.020 -2,667.02
1. 00000 -2,667.020 -2,667.02



CONTI D C18276 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18276-BI D ESTI MATE RUN 07/ 10/ 2012
PRQIECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0355 700- 70270 F/ A Wter Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700- 70496 F/ A Lead Abatenent Wrk 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 216- 00037 *Soi | Retention Bl anket (Coconut) 310. 000 0. 000
Sy 310. 000 930. 00
3.00000 310. 000 930. 00

CAT 0250 CURRENT AMI  $ 296, 088.93 $ 37,823.97 % 296, 088. 93
CAT NOO350 STRUCTURE F-19-BL

0370 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0375 206- 00000 Structure Excavation 1, 238. 000 1,238. 000
CcY 0. 000 0. 00
10. 00000 1, 238. 000 12, 380. 00
0380 206- 00100 *Structure Backfill (dass 1) 1,172. 000 1, 040. 000
cY 132. 000 6, 600. 00
50. 00000 1,172. 000 58, 600. 00
0385 206- 00360 *Mechani cal Rei nforcenent of Soil 882. 000 704. 000
cY 178. 000 2,314.00
13. 00000 882. 000 11, 466. 00
0390 206-01750 *Shor i ng 1. 000 1. 000
LS 0. 000 0. 00
20, 500. 00000 1. 000 20, 500. 00
0395 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 68. 000 0. 000
TON 68. 000 5, 644. 00

83. 00000 68. 000 5, 644. 00
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PON: 18276-BI D ESTI MATE RUN 07/ 10/ 2012
PRQIECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO350 STRUCTURE F-19-BL

0400 420-00000 *Ceonenbr ane 356. 000 356. 000
SY 0. 000 0. 00
8. 50000 356. 000 3, 026. 00
0405 503- 00030 *Drilled Caisson (30 Inch) 505. 000 505. 000
LF 0. 000 0. 00
145. 00000 505. 000 73,225.00
0410 504-04420 *Precast Panel Facing 2, 541. 000 2,423. 000
SF 118. 000 2,596. 00
22.00000 2,541. 000 55, 902. 00
0415 506- 00212 Riprap (12 Inch) 77.000 97. 000
(% -20. 000 -2,100. 00
105. 00000 77.000 8, 085. 00
0420 515-00120 *Wat er proof i ng ( Menbrane) 639. 000 639. 000
SY 0. 000 0. 00
13. 50000 639. 000 8, 626. 50
0425 515-00400 *Concrete Seal er 142. 000 142. 000
SY 0. 000 0. 00
8. 90000 142. 000 1, 263. 80
0430 601- 03040 *Concrete O ass D (Bridge) 233. 000 233. 000
CcY 0. 000 0. 00
540. 00000 233. 000 125, 820. 00
0435 602- 00000 *Rei nf orcing Steel 1, 938. 000 1, 938. 000
LB 0. 000 0. 00
0. 70000 1, 938. 000 1, 356. 60
0440 602-00020 *Rei nforcing Steel (Epoxy Coated) 65, 822. 000 65, 822. 000
LB 0. 000 0. 00
0. 85000 65, 822. 000 55, 948. 70
0445 603-10360 36 Inch Corrugated Steel Pipe 60. 000 60. 000
LF 0. 000 0. 00
69. 00000 60. 000 4, 140. 00
0450 606-11000 *Bridge Rail Type 10 284. 000 284. 000
LF 0. 000 0. 00

130. 00000 284. 000 36, 920. 00



CONTI D C18276 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18276- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: FBR0362- 032 ESTI MATE NO 0003 18: 36: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE F-19-BL
0455 613- 01200 2 Inch Eectrical Conduit (Plastic) 284.000 284.000
LF 0. 000 0. 00
12. 50000 284. 000 3, 550. 00
0460 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 5, 835. 000 5, 835. 000
SF 0. 000 0. 00
45. 75000 5, 835. 000 266, 951. 25

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BE

0470 620- 00002 Field Ofice (dass 2)

0475 620-00012 Field Laboratory (O ass 2)

0480 620-00020 Sanitary Facility

CAT 0350 CURRENT AMI  $ 768,904.85 $

1. 000 1. 000

EACH 0. 000
13, 000. 00000 1. 000

1. 000 1. 000

EACH 0. 000
13, 000. 00000 1. 000

1. 000 1. 000

EACH 0. 000
820. 00000 1. 000

15,054.00 $ 768, 904. 85

0.00
13, 000. 00

0.00
13, 000. 00

0. 00
820. 00

CAT 0450 CURRENT AMI  $ 26, 820.00 $

0.00$ 26, 820. 00

PRQJIECT TOTAL CURRENT AMI $ 1,091, 813.78$

52,877.97 % 1,091, 813.78



